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TASK START | END %DONE | November 2023 = December 2023 | January2024 | February2024 | March 2024 April 2024 May 2024 June 2024 July 2024 August 2024
1 1 1 1 ‘ 1 ‘ 1 1 1 1 1
Design and survey works 25Nov | 27Dec Design and survey works -
Engineering surveys 25Nov | 13Mar Engineering surveys

Development of Terms of Reference fo.. 25 Nov 24 Dec 100%

of Project 25Dec | 23Jan | 100%
Engineering-Geological Surveys 284an | 22Feb  100%
Engineering-Geodetic Surveys 24Jan | 22Feb  100% Englneerlng -Geode..
Engineering-Hydrometeorological Sur..  24Jan | 22feb  100% fEngineering-tydro_ |
Engineering-Ecological Surveys 24Jan | 22Feb  100% [Engineering-Ecolog.
Development and Coordination of the .. 23Feb | 13Mar  100% Development.
Development and issuance of designd.. | 14Mar | 11Jun f design d mtati oti
Section 1 "Explanatory Note" 14Mar | 128pr | 96%
Section 2 "Site Planning Scheme” 14 Mar 12 Apr 0% e
Section 3 "Volumetric-Planning and Ar..  14Mar | 12Apr | 84%
Section 4 "Structural Solutions” 14Mar | 128pr | 75%
Section 5 "Information on Engineering ... 13Apr | 12May 0% Sectio
Section 6 "Construction Organization P..| 13Apr | 12May 0%

Section 7 "Environmental Protection M. 13Apr | 12May 0% Eeotion 7 "Environm. |
Section 8 "Fire Safety Measures" 13Apr | 12May 0% Section 8 "Fire Safet.|

Section 9 "Requirements for Ensuring .. | 13May | 11Jun 0% fSection 9 "Require..
Section 10 "Estimate for Construction,.. 13May | 11Jun 0% fsection 10 “Estimat._|
Section 11 "Other Documentationin Ca.. 13May | 11Jun | 0% {Section 11 “Other D..

Coordination, approval, and issuance of... 124un | 230ct

Rectification of Customer Comments .. = 12Jun 25Jun 0%

Review and Approval with the Custome... 12Jun | 2Jul 0%
State Expertise of Design Drawings 26Jun | 23Sep | 0%
Obtaining construction permit 24Sep | 230ct 0%

Development and issuance of detailed .. = 24 Sep 27 Dec

Land plot planning 24Sep | 230ct | 0%
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